

Warren County Site Remodel Itinerary | Warren County

Date	CLOSED	OPEN	SITE	Arrival time	Destination address	Phone number	#DAYS CLOSED	Comments
Tuesday April 9	Tuesday – Monday April 9-15	April 16th	SITE #3 AFTON	0700AM	2206 US HIGHWAY 401 SOUTH WARRENTON, NC	252-257-5299	7	TENATIVE UPON WEATHER
Tuesday April 16	Tuesday – Monday April 16-22	April 23 rd	SITE#8 WISE	0700AM	1478 US HWY 1N WISE, NC 27594	252-456-3080	7	TENATIVE UPON WEATHER
Tuesday April 23 rd	Tuesday – Monday April 23 - 29	April 30th	SITE#4 ARCOLA	0700AM	734 TUTELO ROAD WARRENTON, NC 27589	252-257-9299	7	TENATIVE UPON WEATHER
Tuesday April 30th	Tuesday - Monday April 30- May 6	May 1st	SITE#5 FIVE FORKS	0700AM	1837 WISE FIVE FORKS ROAD MACON, NC	252-257-5231	7	TENATIVE UPON WEATHER
Tuesday May 7th	Tuesday-Monday May 7 - 13	May 14th	SITE#6 MACON/VAUGHN	0700AM	2514 US HWY 158 E MACON, NC 27551	252-257-5263	7	TENATIVE UPON WEATHER
Tuesday May 14th	Tuesday-Monday May 14 – 20	May 21st	SITE#7 INEZ	0700AM	2218 PARKTON ROAD WARRENTON, NC 27589	252-257-0177	7	TENATIVE UPON WEATHER
Tuesday May 21 st	Tuesday-Monday May 21-27 th	May 28th	SITE#1 EATON'S FERRY	0700AM	1672 EATON FERRY RD LITTLETON, NC 27589	252-586-2185	7	TENATIVE UPON WEATHER
Tuesday May 28th	Tuesday-Monday May 28 th -June 3	June 4th	SITE#2 WARRENTON	0700AM	620 W RIDGEWAY ST. WARRENTON, NC 27589	252-257-5299	7	TENATIVE UPON WEATHER

NOTES:

All work will be contingent upon the contractor's availability, and weather

Site grading and concrete pads: Ronnie Briggs Grading 252-432-2416; Building removal and installation Cobb's Mill Utility Buildings 919-497-6385/ Electrical contractor: Jerry Stallings, 252-213-4858. Waste Industries Rick Downing 984-500-7854.